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Purpose 
 
This Inventory of Needs (ION) is intended to serve as a planning and procedure document for 
Commercial Vehicle Enforcement Facilities (CVEFs), commonly called Weigh Stations (WS). 
The main purpose of this ION is to document the decision-making process approved by the 
Director of the California Department of Transportation (Caltrans) and the Commissioner of the 
Department of the California Highway Patrol (CHP) relating to the identification, prioritization, 
implementation, and tracking of new facility construction, relocation, major upgrade and 
maintenance. The ION is a living document which will be updated as required by Caltrans and 
CHP. 
 

Need 
 
There are three primary reasons for CVEFs: infrastructure preservation, truck operations, and 
traveling public safety.  Highway pavement or structure life depends upon the weight and 
frequency of truck traffic. Heavy trucks cause far greater impact on pavement and bridges 
compared to passenger cars. To illustrate the difference between cars and trucks, a road test 
sponsored by the American Association of State Highway Officials, a few years ago, established 
that it takes the passage of approximately 9,600 cars to equal the pavement damage caused by 
one legal truck weighing 80,000 pounds. Recent studies on pavement damage indicate that a 
10 percent overload increases the pavement damage by as much as 40 percent. It is imperative 
to monitor overweight truck traffic in order to preserve and extend pavement life. 
 
The truck inspection enforcement program enhances commercial vehicle operations, driver 
safety, and safety of the public in general. The presence of CVEFs improves detection and 
apprehension of impaired and fatigued commercial vehicle operators, as well as oversized and 
overweight commercial vehicles. This prolongs the useful life of the highway and enhances the 
safety of the traveling public. 
 

Objectives 
 
1. Construct new CVEFs on highways where none exist and relocate or upgrade existing 

facilities which are inadequate for existing truck traffic volume.  Priority is placed on new 
CVEF construction or upgrades of CVEFs at ports of entry.  As used in this document, a 
“port of entry” is defined as any location where goods are transported into the state using 
commercial vehicles.  

 
2. Conduct engineering and traffic studies to determine feasibility of construction/upgrade of 

CVEFs that are identified in this document.  Emphasis will be made on conducting studies at 
ports of entry.   

 
3. Optimize safety, operational needs, and working conditions to ensure the efficient operation 

of existing CVEFs. 
 
4. Implement Intelligent Transportation System (ITS) technology at CVEFs to help move trucks 

efficiently and use enforcement personnel effectively. 
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Executive Summary 
 
Function 
 
The ION document is used to identify, prioritize, implement, and track CVEF projects including 
new facility construction, relocations, modifications, major improvements, and maintenance. 
 
Permanent Operational CVEFs 
 

There are currently 54 existing operational CVEFs (three facilities are temporary out of service) 
throughout the State (see Appendix A), plus 77 mini-sites (see Appendix B).  Four 
classifications have been established to define existing and future CVEFs: A, B, C, and D (see 
Appendix C). All existing operational CVEF locations and their classifications are also shown in 
the following location map.  
 
Since the release of the “2011 Inventory of Needs” document, the following changes have 
occurred: 
 
1. A new Commercial Vehicle Enforcement Facility at Cordelia, 0.2 miles of the existing CVEF 

on eastbound Interstate 80 (I-80), was built to replace the existing one. The project was 
done, and the facility was in operation in 2013. 

 
2. Temporary trailers were placed at the existing mini-site on State Route (SR) 118 near the 

City of Moorpark 
 
3. The CVEF at Livermore on westbound I-580 has been rebuilt to current code and 

regulation. 
 

4. The CVEF at Dunsmuir on southbound I-5 is in the process of being improved and 
upgraded from Class B to Class A. 

 
5. A new CVEF was recently built at Mountain Pass on southbound I-15 near the border of 

Nevada.  This project was completed in 2016.   
 
6. The reconstruction of CVEF at Carson on northbound I-405 was completed and put into 

operation in January of 2018. The project scope included the rehabilitation of access lanes 
and parking pavement; the replacement of the building; and installation of traffic control 
lights, Changeable Message Sign (CMS), Weigh-in-Motion (WIM) scales, and other 
equipment. 

 
7. The Cajon CVEF Class D on southbound I-15 was out of service since August 2016 as it 

was completely burned down by a fire. 
 

8. The Whiskeytown CVEF Class D on SR 299 was temporarily out of service since July 2018 
as it was damaged by the Carr fire in Redding.  
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Location Map of Existing CVEFs  
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Status of CVEFs 
 

Recently Completed Projects 
 
Table 1 below shows all the most recently completed CVEF projects since 2011 to improve the 
existing facilities or to build new CVEF throughout the State. 

 
 

Table 1. Recently Completed CVEF Projects 
 
 

Caltrans 
Dist. 

 
CHP 
Div. 

Co. Rte PM Facility FY 
Const. 
Cost   
($K) 

Project 
Completion Date 

4 
Golden 
Gate 

ALA 580 R8.9 
Livermore 

WB 
10/11 $698 2/2012 

Description: Rehabilitated pavement and enlarged parking area. 
 

4 
Golden 
Gate 

ALA 580 R9.2 
Livermore 

EB 
11/12 $661 2/2013 

Description: Rehabilitated pavement and enlarged parking area. 

8 Border RIV 15 R1.0 
Rainbow 

NB 
12/13 $209 5/2013 

Description: Installed sensors for automatic open/close of off ramp. Replaced over-height detector. 
Lowered exhaust fan and relocated the blower motor that pressurizes the under-truck lights. 
 

7 Coastal VEN 101 9.1 Conejo 11/12 $559 10/2013 

Description: Installed remote overweight display. Installed emergency standby generator at NB only. 
Removed median island and installed mast arm at both NB and SB facilities. Replaced roof on NB 
inspection bay. Installed security camera on SB. 
 

8 Border RIV 10 R15.7 
Desert 
Hills 

11/12 $2,329 5/2014 

 
Description: Constructed new administration building and septic system. 
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Caltrans 

Dist. 

 
CHP 
Div. 

Co. Rte PM Facility FY 
Const. 
Cost   
($K) 

Project 
Completion Date 

7 Southern LA 5 R54.4 Castaic 12/13 $2,143 10/2014 

Description: Replaced roof, Weigh Station Message Sign, and wiring.  Added one security camera. 
Retrofitted heating, ventilation, and air conditioning.  Replaced control panel and public-address system.  
Upgraded electrical, plumbing and lighting systems.  Installed flood lighting and lighting in the parking 
lot.  Reconstructed broken concrete slabs. 

11 Border SD 15 54.0 
Rainbow 

SB 
12/13 $377 12/2014 

Description: Reconstructed septic tank; upgraded security camera; installed standby generator; and 
reconstructed storage/office space. 
 

4 
Golden 
Gate 

SOL 80 14.3 
Cordelia 

EB 
12/13 $50,620 7/2013 

Description: Completely reconstructed Commercial Vehicle Enforcement Facility. 
 

8 Inland SBD 15 
177.3/ 
181.1 

Mountain 
Pass 

09/10 $40,494 12/2016 

Description: Constructed CVEF Class A at the Mountain Pass Joint Port of Entry, 3.9 miles south of 
Yates Well Road. 
 

7 Southern LA 405 11.7 
Carson 

NB 
14/15 $5,041 6/2017 

Description: Reconstructed the previously abandoned CVEF. 

 

Table 1. Recently Completed CVEF Projects - continued 
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Proposed New Facilities and Improvements  
 
There is a need to improve and upgrade numerous existing facilities that are inadequate to 
handle current and future truck traffic volumes.  Additionally, due to the statewide average truck 
volumes increase of 50 percent on major routes over the last two decades, there is a need to 
construct new facilities to inspect trucks on State highways. 
 
Table 2 and Table 3 show all CVEF projects which are currently programmed in the 2018 State 
Highway Operation and Protection Program (SHOPP) document, or in the Project Initiation 
Document (PID) document respectively. 
 
There are currently six CVEFs that are identified as new construction as shown in Table 4, and 
three existing CVEFs shown in Table 5: NB Santa Nella, SB Santa Nella, and Grapevine, all 
proposed to be relocated. The new locations for these CVEFs will be determined in a later 
phase. Table 6 shows a list of existing facility locations that are identified as major upgrades. 
The future programming and construction of these projects are subject to future engineering 
studies, benefit-cost analyses, and lifecycle costs etc. 
 
The terms and conditions of the joint Caltrans/CHP Interagency Agreement (IAA) establish the 
responsibility for specified repairs and maintenance at CVEFs. 
 

Table 2. Recently CVEF Projects Programmed in SHOPP 

 
 

Caltrans 
Dist. 

 
CHP 
Div. 

Co. Rte PM EA Facility 
Const. Cost   

($K) 

2 Northern TEH 5 39.0/41.9 1H680 
Cottonwood 

SB 
$18,225 

Description: Upgrade SB Cottonwood CVEF. 
 

3 Valley SAC 80 15.2/17.0 0H530 
Antelope 

WB 
$5,540 

Description: Widen the WB auxiliary lane to the Antelope CVEF and replace mainline WIMs both sides. 

7 Southern LA 5 R54.4/R54.8 32880 Castaic $4,630 

Description: Replace office structure and inspection enclosure and upgrade floor slab LED lighting. 

7 Coastal VEN 118 13.3/15.6 34160 
Moorpark 

EB/WB 
$2,710 

Description: Construct new modular office facility and install overhead truck scale on/off message signs 
both EB and WB directions at Moorpark. 
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Caltrans 

Dist. 

 
CHP 
Div. 

Co. Rte PM EA Facility 
Const. Cost   

($K) 

7 Coastal VEN 101 9.0/9.2 33100 
Conejo 
NB/SB 

$4,434 

 
Description: Replace concrete slabs and repair Asphalt Concrete pavement. 
 

7 Southern LA 405 11.7/12.2 28910 Carson SB $7,557 

Description: Reconstruction of CVEF on SB of Route 405 at Carson. 

12 Border ORA 91 R13.6 0N490 Peralta WB $6,679 

Description: Rehab the CVEF on WB of Route 91 at Peralta. 

12 Border ORA 91 R13.8 0N270 Peralta EB $5,396 

Description: Rehab and upgrade the CVEF on EB of Route 91 at Peralta. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 2. Recently CVEF Projects Programmed in SHOPP - continued 
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Table 3. Current CVEF Projects in PID Phase 
 

 
Caltrans 

Dist. 

 
Co. 

 
Rte 

 
PM 

 
Facility 

 
PID Type 

 
% 

Complete 
 

 
Description 

 
02 

 
LAS 

 
36 

 
24.0 

 
Susanville 

 
PIR 

 
5 

 
Susanville CVEF 
 

 
08 

 
SBD 

 
15 

 
20.6/ 20.7 

 
Cajon SB 

 
SCVP 

 
100 

 
Cajon CVEF SB 

 
 

Table 4. Priorities for New CVEFs 
 

 
Priority 

No. 

 
Facility 

 
Caltrans 

Dist. 

 
CHP 
Div. 

 
Co. 

 
Rte 

 
PM 

 
Class 

1 Needles 8 Inland SBD 40 131.0 A 

2 Stockton Port I-5 10 Valley SJ 5 TBD B 

3 Long Beach I-710, NB 7 Southern LA 710 TBD B 

4 Chowchilla River, SB 10 Central MER 99 TBD C 

5 EB 138 East of Palmdale 7 Southern LA 138 TBD C 

 
 

Table 5. Priorities for Relocation of Existing CVEFs 
 

 
Priority 

No. 

 
Facility 

 
Caltrans 

Dist. 

 
CHP 
Div. 

 
Co. 

 
Rte 

 
PM 

 
Description 

 
1 

 
Santa Nella 

NB  

 
10 

 
Central 

 
MER 

 
5 

 
23.5 

High Speed Rail Authority 
funded project. New location 
to be determined. 
 

 
2 

 
Santa Nella 

SB  

 
10 

 
Central 

 
MER 

 
5 

 
23.4 

High Speed Rail Authority 
funded project. New location 
to be determined. 
 

 
3 

 
Grapevine 

 
6 

 
Central 

 
KER 

 
5 

 
11.7 

New location to be 
determined. 
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Table 6. Priorities for Major Upgrades to Existing CVEFs and Mini-Sites 
 

 
Priority 

No. 

 
Facility 

 
Caltrans 

Dist. 

 
CHP 
Div. 

 
Co. 

 
Rte 

 
PM 

 
Comments 

 
1 

Cajon 
SB 

 
8 

 
Inland 

 
SBD 

 
15 

 
R20.7 

Rebuild facility, upgrade 
from class D to class C. 

 
2 

Antelope 
EB 

 
3 

 
Valley 

 
SAC 

 
80 

 
16.0 

Upgrade similar to Carson 
(expand runways into 
facility). 

 
3 

Antelope 
WB 

 
3 

 
Valley 

 
SAC 

 
80 

 
15.8 

Upgrade similar to Carson 
(expand runways into 
facility). 

 
4 

Blythe 
(Blackrock) 

 
8 

 
Border 

 
RIV 

 
10 

 
144.3 

Upgrade from class C to 
class A. 

 
5 

 
Desert Hills 

 
8 

 
Border 

 
RIV 

 
10 

 
R15.6 

Remove old scale head and 
add 1 additional lane. 

 
6 

 
San Onofre 

 
11 

 
Border 

 
SD 

 
5 

 
R67.1 

Upgrade to similar to 
Carson. 

 
7 

 
Solemint 

 
7 

 
Southern 

 
LA 

 
14 

 
27.1 

Upgrade from mini-site to 
CVEF similar to Carson 
(Class D). 

 
8 Moorpark 

WB 

 
7 

 
Coastal 

 
VEN 

 
118 

 
11.3 

Upgrade from mini-site to 
CVEF similar to Carson 
(Class D). 
 

 
9 

Carson 
SB 

 
7 

 
Southern 

 
LA 

 
405 

 
12.0 

 
In planning stage. 

 
10 

 
Keene 

 
6 

 
Inland 

 
KER 

 
58 

 
81.0 

Relocate East of Tehachapi, 
upgrade from class D to 
class C. 

 
11 

Susanville 
(Town Hill) 

 
2 

 
Northern 

 
LAS 

 
36 

 
24.0 

Upgrade from mini-site to 
CVEF similar to Carson 
(Class D). 

 
12 

Peralta 
WB 

 
12 

 
Border 

 
ORA 

 
91 

 
13.8L 

Upgrade CVEF Class C. 

 
13 Peralta 

EB 

 
12 

 
Border 

 
ORA 

 
91 

 
13.6R 

Upgrade CVEF Class C. 

 
14 

Cottonwood 
SB 

 
2 

 
Northern 

 
TEH 

 
5 
 

 
40.8 

Upgrade CVEF class C. 
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Facility Staffing 
  
Facility staffing levels are based upon the operational objectives of the individual facility and 
related factors.  These factors include facility classification, command status, hours of operation, 
and enforcement needs.  Facility staffing levels are contingent upon the budgetary process and 
the fiscal well-being of the State.  At the start of project planning, Caltrans must ensure that the 
CHP will prepare a budget change proposal for staffing of new facilities or have a plan of action 
to utilize existing CHP staff to operate the facility. 

 

Funding 
            
Necessary funding for facility projects is obtained by Caltrans through reservations set aside in 
the SHOPP, which is approved by the California Transportation Commission (CTC). The current 
goal for the ten years beginning 2019/20 is to keep the existing facilities operational is $16.5 
million annually.  This amount includes $9.5 million for WIMs and $7.0 million for CVEFs.  
 
Caltrans and CHP are in agreement that the addition of new CVEFs will extend the life of 
highway pavement and improve safety on the highways.  Caltrans and CHP are constantly 
evaluating advanced technologies and the possibility of revising current enforcement laws that 
affect the movement of commercial vehicles.  The following list shows examples of advanced 
technologies that will be considered and used appropriately when needed: 
 

1. Remote Sensing Technologies 
• Radiation portal monitor 
• Virtual Weigh Station (VWS) 
• Infrared for tailpipe emissions or brakes 
• Vehicle Size Compliance Using Lasers or Radar 
• ITS Card Advanced Loop Technologies for commercial vehicle identification and 

tracking. 
 
2. Credentialing Systems 

• Electronic Bypass Management System 
• Performance and Registration Information System Management (PRISM) Program 
• Safety and Fitness Electronic Records (SAFER) 
• Commercial Vehicle Information System and Networks (CVISN) 

 
3. Data Exchange and Communication Network  

• Automatic Vehicle Identification (AVI) antennas 
• Transponders 
• Dedicated Short Range Communications (DSRC) standards and technologies 

 
Research for deployment of advanced technology to automate weight and safety 
inspection/enforcement that could potentially replace the existing practice for truck size, weight 
and safety inspections would require many years to complete.  WIM technology cannot yet 
provide consistent and reliable data for issuing citations. 
 
Facility maintenance is funded by Caltrans. CHP is responsible for maintenance of the facilities 
as defined in the joint CHP/Caltrans IAA. The Caltrans District Maintenance Offices are 
responsible for resolving all other maintenance issues. 
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General Needs on Existing Operational CVEFs 
 
CHP recently prepared the inspection of the current Commercial Vehicle Enforcement Facilities 
and provided general needs on the issues at the CVEFs (Table 7). It is recommended these 
issues be incorporated into CVEF projects in the future as the program funding becomes 
available. 
 
 

Table 7. General Needs on Existing Operational CVEFs  
 

 
ISSUE 

 
COMMENT 

 

 
 
 

Bay Doors 

 
The existing bay doors at CVEFs throughout the State are aging, and it is 
becoming difficult to find parts for repair. In the past year, CHP has replaced 
approximately 6 bay doors due to catastrophic failure under IAA. CHP 
suggests that Caltrans start a replacement program for the replacement of all 
remaining bay doors throughout the State. 
 

 
 

Public Address 
(PA) System 

 
Many of the PA systems are not functional. As with the bay doors, the 
equipment is 30-40 years old and repair parts are difficult to locate, if at all. 
CHP suggests that Caltrans start a replacement program for the replacement 
of the PA systems throughout the State. 
 

 
 
 

Camera System 

 
Many of the cameras are not functional and repair parts cannot be found. 
Additionally, many locations need additional cameras to be installed in the 
“blind spot” locations to ensure the safety of the staff working at these CVEF 
locations. CHP suggests that Caltrans start a replacement program for the 
replacement of the camera systems throughout the State. 
 

 
 
 

Roof Replacement 

 
CHP has had a number of roof repairs over the past several years and have 
obtained roof maintenance contracts for most of Caltrans owned buildings. 
Most of the roofs have far exceeded their life expectancy and CHP suggests 
that an evaluation of the roofs be done and those needing replacement be 
replaced. 
 

 
 

Scale 
Replacement 

 
As with many of the systems installed 30 to 40 years ago, repair parts are 
becoming difficult to locate. While the scales for the most part are in good 
condition, CHP will have them maintained. CHP suggests that Caltrans have 
them evaluated and replaced or upgraded as needed. 
 

 
Ventilation 

 
Ventilation in the bays is a major health and safety issue. The ventilation is 
not adequate at most of the CVEFs that have enclosed bays. The ventilation 
systems need to be evaluated and replaced or upgraded as needed. 
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ISSUE 

 
COMMENT 

 
 
 
Lobby Enclosures 

Safety of CHP staff is a high priority.  With the current view of law 
enforcement, members of the public coming into the lobby area of a CVEF or 
platform scale with a weapon is a very real concern.  As with CHP Area 
offices, the lobbies need to be enclosed with level 4 ballistic glass and the 
counters and walls wrapped with Kevlar in order to ensure the safety of CHP 
staff. 
 

Lighting 
Upgrades 

 
Lighting in the bays is insufficient at most CVEF locations and needs to be 
replaced with LED lights. Caltrans has done lighting upgrades at some 
locations, but this needs to be done statewide. 
 

 
 
 
 

76-foot Scales 

 
In order to meet federal mandates on making our highways efficient and 
reduce traffic, CHP would like to have 76-foot scales placed at the back of the 
building which will allow for compliant vehicles to move faster through the 
lanes while those that need additional screening can move to the back of the 
facility.  Additionally, a 76-foot scale will alleviate the backing up and moving 
forward that commonly happens when trucks attempt to get their axles onto 
the scale. 
 

 
Sorting 

Technology 

 
Where applicable, CHP would like to install sorting technology which will help 
with the flow of traffic and meet federal mandates. CHP is currently reviewing 
several sorting technologies and would like the same technology installed at 
each location. 
 

 
 

Sign Boards 

 
Sign boards should be built to accommodate the new and changing 
technologies and should be electronic with the ability to have messages 
manually input so that critical information can be provided to commercial 
vehicles.   
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Roles and Responsibilities 
 
A. Decision-Making 

 
All decisions pertaining to improvements, repairs, maintenance, and future projects, will be 
made by Executive Management from Caltrans and CHP. The decisions will be 
disseminated to the appropriate Caltrans District, CHP Facilities Section, and CHP 
Commercial Vehicle Section.  The Caltrans Districts will implement decisions in a timely 
manner.  CHP and Caltrans will coordinate all phases of decision-making in emergencies 
and routine operations, especially in the following areas:  

 
1. Maintaining and improving existing facilities  
2. Future projects  
3. Research and implementation of advance technology  
4. Expenditure of funds 

 
Final decisions regarding new construction, relocation and upgrades are made by the 
Caltrans Director and the CHP Commissioner. 

 
B. Facility Improvement Projects 

  
All projects are identified and prioritized based on procedures developed by Caltrans and 
CHP.  The procedures are detailed in Appendix E.  Some of the considerations include input 
from Caltrans and CHP personnel, average daily truck traffic, proximity to other facilities, 
and availability of right-of-way.   

 
a) Caltrans’ Responsibilities  

       
1. Centralize the prioritization and programming of CVEF projects in Caltrans 

headquarters office, and address improvements from a statewide perspective. 
 

2. Designate, in Caltrans headquarters and in each Caltrans District, a Program Advisor 
and Maintenance Manager for all improvement projects.  

 
3. Develop an annual priority list of projects for existing facilities by using the criteria 

developed jointly with CHP Facilities and Commercial Vehicle Sections.  
 

4. Develop and maintain a priority list of projects for new construction and major 
upgrades by using criteria developed jointly with CHP. 

 
5. Closely monitor the status of CVEF improvement projects.  

 
6. Conduct traffic and engineering studies to determine the feasibility of building new 

CVEF and upgrading existing CVEFs and investigate deploying advanced 
technologies for development of future projects. 
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7. Design, prepare contract documents, advertise and administer construction of 
projects funded from SHOPP.  Projects funded from sources other than SHOPP may 
be designed, developed and constructed by other State and local agencies or private 
entities by agreements or under encroachment permit. 

 
8. Allocate $16.5 million annually from the SHOPP for the ten years beginning 2019/20 

for the construction of improvement projects to maintain and upkeep existing 
facilities. This amount includes $9.5 million for WIMs and $7.0 million for CVEFs. In 
addition, funding for construction of radiation portal monitor structures at new CVEFs 
and existing operational CVEFs will be subject to available funds in SHOPP for 
improvement projects.   

  
9. If Caltrans is unable to allocate funds as stated in number 8 above, the Director of 

Caltrans or a designated representative shall communicate the facts in writing to the 
Commissioner of CHP. 

 
10. Administer funding for all projects that are designed and constructed by Caltrans.   

 
11. Promptly notify CHP of unforeseen problems delaying maintenance activities on 

projects. 
 

12. Provide maintenance of the CVEFs not delegated to CHP under the IAA. 
 

13. Upon completion of the construction of the radiation portal monitor structures, 
Caltrans will issue necessary encroachment permits at no cost to CHP and CHP’s 
contractor for installation of radiation detector devices and for maintenance of related 
devices, equipment and appurtenances.    

 
14. Continue to pursue long term goals of securing funding approval for new CVEFs. 

 
15. Consult with the CHP Facility and Commercial Vehicle Sections during the planning, 

design, and construction phases of all CVEF projects. 
 

16. Consult with CHP’s Information Management Division and Telecommunications 
Section, so they (CHP) may provide input on vault requirements, including conduit, 
electrical input/output, telephone, data, concrete pads and specification standards for 
access control, security and Closed-Circuit Television (CCTV) system. 

 
17. Forward all plans for construction to the CHP’s Facility Section for review and 

approval. The CHP’s Facility Section and Caltrans headquarters’ Architecture Branch 
shall meet regularly to establish and maintain design standards for each class of 
facility. This includes ensuring new technologies and traffic management are 
incorporated into the design document. 
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b) CHP’s Responsibilities 
 

1. Accept responsibility for maintenance, or repair of CVEFs as provided within the 
parameters of the IAA. 
 

2. Coordinate all maintenance activities not covered under the IAA between the local 
CHP commander with control over the facility and the designated CHP Facilities 
Maintenance Coordinator in the Facilities Section.  CHP requests for maintenance of 
facilities and scales should be submitted on a Caltrans Maintenance Request for 
Commercial Vehicle Inspection Facility and Platform Scales Form CHP 280 by the 
commander or facility supervisor and sent to CHP Facilities Section. The requests will 
be forwarded to Caltrans Headquarters for processing if deemed Caltrans 
responsibility. 

 
3. Coordinate the development of improvement projects and the development of priority 

lists with Caltrans Headquarters, District Weigh Station Program Advisors, CHP 
Facility and Commercial Vehicle Sections. 

 
4. Assign a CHP Headquarters Coordinator to meet with the Caltrans Headquarters 

Program Advisor on a periodic and regular basis to facilitate the resolution of CVEF 
concerns. 

 
5. Provide a list of CHP contacts to coordinate with the Caltrans District Program 

Advisors and Maintenance Managers. 
 

6. Provide funding for preparing plans and contract documents and administering 
construction of radiation portal monitor equipment at new and existing CVEFs when 
deemed an operational necessity by CHP. The structures for this equipment will 
subject to available SHOPP funds. CHP shall be solely responsible for maintaining 
(including but not limited to repairing, replacing, removing, or protecting) all such 
materials, equipment, and appurtenances, excluding the radiation portal monitor 
structures.  

 
c) Mutual Responsibilities of CHP and Caltrans 

 
1. Cooperate in maintaining and improving the existing CVEFs and in the construction 

of new facilities. 
 
2. Annually develop and update the list of priorities for CVEF improvement projects. 
 
3. Agree to explore the use of virtual CVEF systems where feasible.   

 
4. Determine the specific location and configuration of any new facility based on 

operational needs, traffic volumes, engineering studies, environmental 
considerations, and right-of-way concerns. 

 
5. Maintain routine contact on CVEF matters covered by this document through the 

designated Caltrans Headquarters Programs Advisor and CHP Headquarters 
Coordinator. 
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Facility Maintenance 
 
Within this context, “maintenance” is defined as “the preservation, upkeep, and restoration of 
the roadway structures and appurtenant facilities as nearly as possible in the condition in which 
they have been constructed” and, additionally, as "the preservation and keeping of right-of-way, 
and each type of roadway structure, safety, convenience of device, planting, illumination 
equipment and other facilities, in the safe and usable condition to which it has been improved or 
constructed, but does not include reconstruction or other improvement.”  Also included is "the 
special or emergency maintenance or repair necessitated by accidents or by storms, or other 
weather conditions, slides, settlements, or other unusual or unexpected damage to a roadway, 
structure, or facility.”  
 
A listing of CHP maintenance responsibilities and procedures for initiating required maintenance 
work is provided in the IAA. 
 
A. Facility Maintenance – Caltrans’ Responsibilities 

 
Caltrans is responsible for all maintenance and repair items within Caltrans rights-of-way, 
which is not specifically identified as a CHP responsibility.  CHP commanders or CHP 
designated alternates are to ensure maintenance work needed at their facility is submitted 
via a CHP 280 (Appendix H) to the CHP Facilities Section. The request will be reviewed and 
deemed whether the maintenance work is the responsibility of Caltrans or CHP.  If 
maintenance work is deemed to be Caltrans responsibility the work is coordinated through 
the Caltrans Headquarters Maintenance Coordinator and then to the Caltrans District 
Maintenance Managers. Appendix I shows a list of contact numbers for Caltrans District 
Program Advisors and Appendix J shows a list of contact numbers for Caltrans District 
Maintenance Managers.    
 
Procedures for requesting Caltrans maintenance work is included in Appendix G.   
 

B. Facility Maintenance – CHP’s Responsibilities 
 
Under the terms of the joint CHP/Caltrans IAA, CHP has primary responsibility for specified 
repair and maintenance at facilities.  Facility CHP’s commanders, Division Special Services 
Commanders, or their designated representatives shall coordinate these responsibilities with 
the Maintenance Coordinator at the CHP Facility Section.  
  
Also, notwithstanding the radiation portal monitor structure, CHP is responsible for 
maintaining (including but not limited to repairing, replacing. removing or protecting) all such 
materials, equipment, and appurtenances as part of the radiation portal monitor system. 
Enforcement and inspection areas/facilities that are located out of Caltrans’ right-of-way are 
not covered by this agreement. 

  



  

17 

 

Tracking and Controlling CVEF Improvement Projects 
 
Caltrans and CHP are jointly responsible for the tracking and controlling of major and minor 
improvements and new CVEF projects.  Both agencies have agreed to hold quarterly 
construction meeting to ensure open lines of communication between the agencies and 
enhance their abilities to effectively communicate their needs. 
 
Representatives from Caltrans Office of Commercial Vehicle Operations, CHP Facility and 
Commercial Vehicle Sections shall review the status of ongoing projects and project 
construction.  The status of projects is updated by Caltrans with Caltrans District Weigh Station 
Program Advisor's input on a regular basis.  New projects as well as those under consideration 
may be introduced, and changes in project priority or feasibility may be executed as needed.  
Participants should include input from CHP's field Division Special Services Commanders and 
Caltrans District Weigh Station Program Advisors as appropriate. 
 

Facility Design 
 
Caltrans Office of Commercial Vehicle Operations and Office of Structural Design, along with 
CHP Facility and Commercial Vehicle Sections representatives should review and approve 
design proposals for future facilities and, if necessary, develop and approve any design 
changes or modifications. 
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Appendix A. Existing Operational CVEFs by Classification 

 
 
No. Name     Route    Dist-Co-Rte- PM 
 

Class A Facilities 
 
  1.  Otay Mesa    N/B SR 905   11-SD-905-12.0 
  2.  Calexico    N/B SR 7    11-IMP-7-0.1 
  3.  Dunsmuir Grade   S/B I-5    02-SIS-5-R6.9 
  4.   Donner Pass    W/B I-80   03-NEV-80-19.3 
  5. Mountain Pass   S/B I-15   08-SBD-15-178.6 
 

Class B Facilities  
 

  6.  Desert Hills    W/B I-10   08-RIV-10-R15.6 
  7. Cordelia    E/B I-80   04-SOL-80-14.8 
  8. Cordelia    W/B I-80   04-SOL-80-14.2 
  9.  Cottonwood    N/B I-5    02-TEH-5-40.4 
10.  Mission Grade    N/B I-680    04-ALA-680-R8.8 
11.  Nimitz     N/B I-880   04-ALA-880-3.9 
12.  Gilroy     N/B US 101   04-SCL-101-R11.4 
13.   Gilroy     S/B US 101   04-SCL-101-R8.9 
14.  Chowchilla River   N/B SR 99   10-MER-99-0.6 
15.  Grapevine    S/B I-5    06-KER-5-11.7 
16.  Castaic    N/B I-5    07-LA-5-R54.5 
17.  Conejo     N/B US 101   07-VEN-101-9.1 
18.  San Onofre    S/B I-5    11-SD-5-R67.1 
19.  San Onofre    N/B I-5    11-SD-5-R67.2 
20.  Rainbow     N/B I-15   08-RIV-15-R1.1 
 

Class C Facilities  
 
21.  Tecate     N/B SR 188   11-SD-188-0.1 
22.  Cottonwood    S/B I-5    02-TEH-5-40.8 
23.  Antelope    W/B I-80   03-SAC-80-15.8 
24.  Antelope    E/B I-80   03-SAC-80-16.0 
25.  Nimitz     S/B I-880   04-ALA-880-4.0 
26.  Santa Nella    S/B I-5    10-MER-5-23.4 
27.  Santa Nella    N/B I-5    10-MER-5-23.6 
28.  Cache Creek     W/B SR 58   06-KER-58-105.6 
29.  Conejo     S/B US 101   07-VEN-101-9.1 
30.  Cajon     N/B I-15   08-SBD-15-R20.7 
31.  Peralta     W/B SR 91   12-ORA-91-R13.6L 
32.  Peralta     E/B SR 91   12-ORA-91-R13.7R 
33.  Rainbow    S/B I-15   11-SD-15-53.9 
34.  Blythe/ Black Rock   W/B I-10   08-RIV-10-R144.3 
35.  Winterhaven    W/B I-8   11-IMP-8-R89.5 
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Appendix A. Existing Operational CVEFs by Classification - continued 

 
 
No. Name     Route    Dist-Co-Rte- PM 

 
Class D Facilities  

 
36.  Little River    S/B 101   01-HUM-101-R97.2 
37.  Buckhorn    W/B SR 299   01-HUM-299-R7.4 
38.  Whiskeytown (Out of Service) E/B SR 299   02-SHA-299-12.7 
39.  Ridgewood (Old Willits)  S/B US 101   01-MEN-101-41.2 
40.  Desert Hills    E/B I-10   08-RIV-10-R15.6 
41.  Keddie     W/B SR 70   02-PLU-70-33.0 
42.  Camino    W/B US 50   03-ED-50-27.1 
43.  Murphys    W/B SR 4   10-CAL-4-29.7 
44.  Lyons Dam     W/B SR 108   10-TUO-108-17.2 
45.  St. Vincents     S/B US 101   04-MRN-101-15.2 
46.  Terra Linda    N/B US 101   04-MRN-101-14.1 
47.  Walnut Creek    S/B I-680   04-CC-680-16.6 
48.  Walnut Creek    N/B I-680   04-CC-680-16.3  
49.  Livermore    W/B I-580   04-ALA-580-R9.0 
50.  Livermore    E/B I-580   04-ALA-580-R9.1 
51.  Keene     E/B SR 58   06-KER-58-81.0 
52.  Cajon  (Out of Service)  S/B I-15   08-SBD-15-R20.7 
53. Carson     N/B I-405   07-LA-405-11.8 
54. Carson (Out of Service)  S/B I-405   07-LA-405-12.0 
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Appendix B. Existing Mini-Sites 

No. District Name County Route PM Direction Location 

1 1 Mendocino  MEN 1 2.6 SB 01-MEN-01-PM 2.6 

2 1 Mendocino MEN 1 57.3 SB 01-MEN-01-PM 57.3 

3 1 Two-rock MEN 20 28.7 WB 01-MEN-20-PM 28.7 

4 1 Willits MEN 101 48.7 SB 01-MEN-101-PM 48.7 

5 1 Clearlake LAK 53 3.2 NB/SB 01-LAK-53-PM 3.2 

6 1 Clearlake Oak LAK 20 28.6 WB 01-LAK-20-PM 28.6 

7 1 Fortuna HUM 101 56 NB  01-HUM-101-PM 56.0 

8 1 Hoopa HUM 96 15.3 WB 01-HUM-96-PM 15.3 

9 1 Lassen  LAS 36 16.3 WB 01-LAS-36-PM 16.3 

10 1 Mendocino 128 MEN 128 21.2 EB/WB 01-MEN-128-PM 21.2 

11 1 Mendocino 101 MEN 101 64.8 NB/SB 01-MEN-101-PM 64.8 

12 1 Mendocino 1 MEN 1 9 NB/SB 01-MEN-1-PM 9.0 

13 1 Miranda HUM 101 23.2 SB 01-HUM-101-PM 23.2 

14 1 Phillipsville HUM 101 R19.5 NB/SB 01-HUM-101-PM R19.5 

15 1 Willow Creek HUM 299 40.8 NB 01-HUM-299-PM 40.8 

16 2 Buenaventure SHA 299 22.2 WB 02-SHA-299-PM 22.2 

17 2 Susanville LAS 36 24.0 WB 02-LAS-36-PM 24.0 

18 2 Dana SHA 89 37.1 SB 02-SHA-89-PM 37.1 

19 2 Douglas City TRI 3 22.4 SB 02-TRI-3-PM 22.4 

20 2 East Red Bluff TEH 36 46.1 NB/SB 02-TEH-36-PM 46.1 

21 2 Forest Glen TRI 36 22 EB  02-TRI-36-PM 22.0 

22 2 Fort Jones SIS 3 33.4 NB 02-SIS-3-PM 33.4 

23 2 Hackamore MOD 139 20 SB 02-MOD-139-PM 20.0 

24 2 Happy Camp SIS 96 41.5  EB 02-SIS-96-PM 41.5 

25 2 Hat Creek SHA 44 50.5 SB 02-SHA-44-PM 50.5 

26 2 Hayfork TRI 3 8.9 NB 02-TRI-3-PM 8.9 

27 2 Honey Lake LAS 395 49.9 NB/SB 02-LAS-395-PM 49.9 

28 2 Johnstonvelle LAS 395 R60.7 NB 02-LAS-395-PM R60.7 

29 2 Junction City TRI 299 44.8 NB 02-TRI-299-PM 44.8 

30 2 Klamath River SIS 96 101.6 EB 02-SIS-96-PM 101.6 

31 2 Lassen EB 36 LAS 36 22.5 EB 02-LAS-36-PM 22.5 

32 2 Living Memorial  SIS 97 R13.1 SB 02-SIS-97-PM R13.1 

33 2 Millville SHA 44 R19.4 WB 02-SHA-44-PM R19.4 

34 2 Plumas EB 70 PLU 70 92.3 EB 02-PLU-70-PM 92.3 

35 2 Red Bluff TEH 36 R32.2 EB 02-TEH-36-PM R32.2 

36 2 Redding SHA 273 10.5 SB 02-SHA-273-PM 10.5 

37 2 Round Mountain SHA 299 54.3 SB 02-SHA-299-PM 54.3 

38 2 Termo LAS 395 R114.8 NB/SB 02-LAS-395-PM R114.8 
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Appendix B. Existing Mini-Sites – Continued 

 

No. District Name County Route PM Direction Location 

39 2 Vina TEH 99 3.8 NB 02-TEH-99-PM 3.8 

40 2 Weaverville TRI 3 32.2 SB 02-TRI-3-PM 32.2 

41 2 Weed SIS 97 3 NB/SB 02-SIS-97-PM 3.0 

42 2 Burney SHA 299 76.2  WB 02-SHA-299-PM 76.2 

43 2 Davis Creek MOD 395 54 SB 02-MOD-395-PM 54.0 

44 2 Greenville PLU 89 23.8 NB 02-PLU-89-PM 23.8 

45 2 Macdoel SIS 97 40.5 NB 02-SIS-97-PM 40.5 

46 2 Newell MOD 139 40.4  NB 02-MOD-139-PM 40.4 

47 2 Ponderosa SHA 89 42 NB 02-SHA-89-PM 42.0 

48 2 Rattlesnake MOD 299 37.4 NB 02-MOD-299-PM 37.4 

49 3 Comptonville YUB 49 5.5 SB 03-YUB-49-PM 5.5 

50 3 Comptonville SIE 49 4.7 SB 03-SIE-49-PM 4.7 

51 3 Grass Valley NEV 174 5.2 WB 03-NEV-174-PM 5.2 

52 3 Nevada City NEV 49 16.5  SB 03-NEV-49-PM 16.5 

53 3 Riverton ED 50 39.6 WB 03-ED-50-PM 39.6 

54 3 Sierraville SIE 89 15.7 WB 03-SIE-89-PM 15.7 

55 3 Sutter SUT 99 1.6 SB  03-SUT-99-PM 1.6 

56 4 Pacheco SCL 152 R34.4 WB 04-SCL-152-PM R34.4 

57 4 Pacheco SCL 152 R34.7 EB 04-SCL-152-PM R34.7 

58 4 Sonoma SON 37 2.6 NB/SB 04-SON-37-PM 2.6 

59 5 Arroyo Grand SLO 101 8.9 NB 05-SLO-101-PM 8.9 

60 6 Fresno FRE 168 40.1 SB 06-FRE-168-PM 40.1 

61 6 Oakhurst MAD 41 36.9 SB 06-MAD-41-PM 36.9 

62 7 Fillmore VEN 126 20.1  SB 07-VEN-126-PM 20.1 

63 7 Los Angeles LA 57 R0.7  EB 07-LA-57-PM R0.7 

64 7 Main Street LA 405 12.9  SB 07-LA-405-PM 12.9 

65 7 Via Princessa LA 14 R31.3 EB/WB 07-LA-14-PM R31.3 

66 7 Moorepark VEN 118 15.1 WB 07-LA-118-PM 15.1 

67 7 Moorepark VEN 118 13.8 EB 07-LA-118-Ppm 13.8 

68 8 Fontana SBD 10 14.6 WB 08-SBD-10-PM 14.6 

69 9 Bishop INY 395 111.3 SB 09-INY-395-PM 111.3 

70 9 Topaz MNO 395 117 NB 09-MNO-395-PM 117.0 

71 10 Ione AMA 88 0 WB 10-AMA-88-PM 0.0 

72 10 Dozier SOL 113 7.3 EB 10-SOL-113-PM 7.3 

73 10 Picketts Junction ALP 88 13.5 WB 10-ALP-88-PM 13.5 

74 10 Pine Grove AMA 88 R24.9 WB 10-AMA-88-PM R24.9 

75 10 San Andreas CAL 49 15 NB 10-CAL-49-PM 15.0 

76 10 Willow Creek AMA 16 R7.1 WB 10-AMA-16-PM R7.1 

77 11 Viejas Vista Point SD 8 R35.5 EB 11-SD-8-PM R35.5 
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Appendix C. Facility Definitions 
 
Definitions have been developed for CVEFs based upon primary function, staffing needs, size, 
location, and physical configuration. Four classifications have been established to define 
existing operational and future CVEFs: A, B, C, D.  
 
Currently, there are 54 existing operational CVEFs (three facilities are temporary out of service) 
throughout the State. There are 5 Class “A,” 15 Class “B,” 15 Class "C" and 19 Class “D.”  
Three Class “D” facilities are out of service. In addition, there are 77 mini-sites.   
 

1. Class "A"  
 
Class "A" facilities are located at strategic ports of entry into the State and have independent 
CHP command identity. 

 

 
 

Class “A” Facility at Calexico, CA 
 

Class "A" facilities normally operate 24 hours per day, 7 days per week, or match the hours of 
operation of federal ports of entries located at international borders with Mexico.  Class "A" 
facilities may be used by other State or local agencies as well as jointly used by bordering 
State representatives at the CHP commander's discretion. Therefore, CHP representatives 
should include in their design administrative office space designated for agencies such as the 
Air Resources Board, Department of Tax and Fee Administration, Department of Motor 
Vehicles, and the county court clerk.  Accommodations and funding should also be included 
for the installation of the mainline electronic bypass management system.  California 
Department of Food and Agriculture may also co-locate at certain sites. 
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Appendix C. Facility Definitions - continued 
 
Class "A" facilities generally have Weigh-in-Motion (WIM) and static scales for weighing 
vehicles, and covered areas for inspection of vehicles and equipment. The covered inspection 
areas should be constructed with three or more bays (at least one designed without 
inspection pits).  The number of bays is determined by the average daily truck traffic and 
projected long-term needs for the location. The facility should have an open storage area for 
legalizing loads, a parking area, and an area to permit the turning of trucks for re-weighing.  
Class "A" facilities are designed and staffed with a primary focus on the inspection of vehicle 
size, weight, equipment and loads during all hours of operation. 

 
Class "A" facilities should include a secured room for weapons storage and maintenance, a 
room for storage of evidence and other sensitive items, a break room, a briefing room, a 
training room, and a work area for maintaining State vehicles. 

 
Class "A" commercial facilities are typically commanded by a CHP lieutenant and staffed by 
sergeants, officers, commercial vehicle inspection specialists, clerical staff, maintenance 
workers and/or janitors and may include automotive technicians. 
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Appendix C. Facility Definitions – continued 

 
2. Class "B"  

 
Class "B" facilities are located along major highway routes and have an independent CHP 
command identity.   
 

 
 

Class “B” Facility at Chowchilla, CA 
 
Class "B" facilities may operate up to 24 hours per day, 7 days per week.  Class "B" facilities 
may be used by other State or local agencies such as the Air Resources Board, Department of 
Tax and Fee Administration, Department of Motor Vehicles, California Department of Food and 
Agriculture, and the county court clerk.   Administrative office space should be included in the 
facility design to accommodate allied agency use on a permanent or frequent basis.  
Accommodations and funding should also be included for the installation of the mainline 
electronic bypass management system. 
 
Class "B" facilities generally have WIM and static scales for the weighing of vehicles and 
covered inspection areas for the inspection of vehicles and equipment.  The covered inspection 
areas should be constructed with two or more bays (at least one designed without an inspection 
pit).  The number of bays is determined by the average daily truck traffic and projected long-
term needs for the location.  The facility should have an open storage area for legalizing loads, 
a parking area, and an area to permit the turning of trucks for re-weighing.  
 
Class "B" facilities are designed and staffed for a primary focus on the inspection of vehicle size, 
weight, equipment and loads during all hours of operation. 

 
Class "B" facilities should include a secured room for weapons storage/maintenance, a room for 
storage of evidence and other sensitive items, a separate break room, and briefing/training 
rooms.  
 
Class "B" facilities are typically commanded by a CHP lieutenant and staffed by sergeants, 
officers, commercial vehicle inspection specialists, clerical staff, maintenance workers and/or 
janitors. 
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Appendix C. Facility Definitions – continued 

 
3. Class "C"  

 

Class "C" facilities are located at strategic points on major highway routes.   
 

 
 

Class “C” Facility at Santa Nella, CA 
 
Class “C” facilities may operate 24 hours per day, 5 or 7 days per week, predicated upon 
variable factors such as the average daily truck traffic and peak commercial traffic hours.  These  
facilities may have WIM systems and should have static scales designed for vehicle weighing, 
areas for the inspection of vehicle equipment, an open storage area for legalizing loads, a 
parking area, and an area to permit the turning of trucks for re-weighing.  Accommodations and 
funding should also be included for the installation of the mainline electronic bypass 
management system. 

 
Class "C" facilities are designed and staffed for a primary focus on the inspection of vehicle 
size, weight, equipment and loads.  Class "C" facilities, not equipped with a covered inspection 
area and/or under-truck lighting, direct their primary focus on vehicle inspections during daylight 
hours. During nighttime and periods of inclement weather, this focus is redirected toward size, 
weight, and loading enforcement, as well as toward conducting inspections of driver 
qualifications and topside vehicle equipment. 

 
Class "C" facilities are to be staffed by officers and may be staffed by CHP sergeants and 
commercial vehicle inspection specialists, depending on the size, function, and location of the 
facility.  Class "C" facilities located in close proximity to Class "A" or "B" facilities will become a 
portion of that command structure.  Remaining Class "C" facilities are under the direct command 
of the respective CHP Division Special Services Commander, in those instances where a CHP 
sergeant has not been specifically assigned to the facility, are supervised by the CHP Division 
commercial sergeant. 
 
A Class "C" Special facility has all the features and equipment of a Class "C" facility, plus a 
covered inspection area containing up to three inspection bays.  Due to its remote location, a 
Class "C" Special facility may have additional items such as a CHP sergeant’s office, break 
room, weapons room, and evidence room. 
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Appendix C. Facility Definitions - continued 
 

4. Class "D"  
 

Class "D" facilities are located at strategic points on major and secondary highway routes.  
 

 
 

Class “D” Facility at Livermore, CA 
 

Class “D” facilities’ operational hours are based on such factors as: the average daily truck 
traffic, peak truck traffic hours, and seasonal needs.  These facilities shall have scales designed 
for the weighing of vehicles and may have a limited open area for the inspection of vehicle 
equipment. Accommodations should be made for the installation of the mainline electronic 
bypass management system. 

 
Class "D" facilities are designed and staffed for a primary focus on the weighing of vehicles. 
Class "D" facilities are staffed by CHP officers. Class "D" facilities located in close proximity to 
Class "A" or "B" facilities will become a portion of that command structure.  Remaining Class "D" 
facilities are under the direct command of the respective CHP Division Special Services 
Commander and are supervised by the CHP Division commercial sergeant.  
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Appendix C. Facility Definitions - continued 
 

5. Mini-Site 
 

Mini-sites are designed as safe locations for portable scale operations and are strategically 
located on highways with an above-average volume of commercial vehicle traffic to screen 
vehicles that may use alternative routes to avoid CVEFs.  

 

 
 

Mini-Site Facility on Route 37 in Sonoma County, CA 
 

The site should include an area designed for truck inspections and may be randomly used 
by mobile road CHP enforcement officers.   
  
Operational equipment for mini-sites is normally transported to the site.  Truck traffic is 
directed into the site by traffic control signs and devices. 
 
Mini-site locations are under the command of the facility CHP commander or Division 
Special Services Commander who has supervisory responsibility for the CHP officers using 
the site.   
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Appendix D. Facility Features and Equipment List 
 
The following minimum features and equipment are necessary for the safe and efficient 
operation of all CVEFs. Facility needs are listed by class of facility and supplying agency. 

 
Class "D" Facility 
 

Supplied by Caltrans: 
• Static scales 
• Ballistic Glass and Lobby Enclosure 
• Loop counters 
• Height sensor 
• Length sensor 
• Public address system 
• Protective barrier between scale grounds and highway traffic 
• Public rest rooms 
• Adequate counter space for scale readout, computer, printing, radiological monitor, 

radio, and traffic control equipment 
• Digital weight display (scale head) and printer  
• Overweight alarm 
• Bullet-resistant glass and under-glass wall panels on all windows facing highway  
• Drinking fountains in office, and inspection and public areas  
• Office and counter space for enforcement activities 
• Storage area for CHP forms 
• Central heating and air conditioning system 
• Adequate storage area to house communication equipment (radio, telephone, 

Management Information System) 
• Window covering  
• Janitor closet with mop sink and storage cabinets for supplies  
• Facility utility equipment storage room 
• Outdoor security lighting  
• Under-counter storage shelving and drawers for enforcement supplies  
• Emergency eye wash 
• Emergency shower  
• Traffic control lights in scale lanes  
• Highway sign (changeable message, also known as weigh station message signs) 

 
1. "ALL TRUCKS STOP AT SCALES"  
2. "SCALES CLOSED, DO NOT ENTER"  
3. "BUSES ONLY STOP AT SCALES" – (This is an optional feature that may be 
considered for installation at selected locations when replacing nonfunctioning 
signs.)  
 

The following may be included:  
• Video traffic and security monitoring system 
• Flag pole with base light 
• Communication tower 
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Appendix D. Facility Features and Equipment List - continued 
 

Supplied by CHP (Caltrans preparation work may be required to facilitate installation): 
 

• Telephone system for employees and the public  
• MIS system and printer 
• Personal computer workstation including printer 
• Citation imprinter  
• Rechargeable flashlight unit  
• Portable CHP radio and charger  
• Filing cabinets  
• Bookcases  
• Tables  
• Side chairs  
• Adding machine  
• Supply/storage lockers 
• Counter stools 
• Antenna and related equipment for CHP communication 

 
Class “C" Facility 
  
All features and equipment of a Class "D" facility, plus:  
Supplied by Caltrans: 
 

• Video traffic and security monitoring system 
• In-office storage space for commercial vehicle inspection specialist equipment 

 
The following may be included:  
 

• One to three inspection bays  
• Inspection pit or under truck lights 
• Bay doors 
• Traffic lights (interior and exterior of bays) 
• Emergency signaling system 
• Truck request/cancel system 
• Exhaust fume removal system 
• Individual heating systems for commercial vehicle inspection specialist and officer 

inspection bay work stations 
• Flag pole with base light 
• CVIS panic alarm system 
• Generator (installed only at ports of entry to maintain operation at full capacity during 

power outage) 
 
Supplied by CHP (Caltrans preparation work may be required to facilitate installation): 
 

• Copy machine  
• Microwave oven 
• Refrigerator/freezer 
• Safety step ladders 
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Appendix D. Facility Features and Equipment List - continued 
 

• Large wall-mounted fans (for inspection bay summer cooling in high heat areas)  
• Fax machine  
• Base station with CHP radio console  

 
Class "B" Facility 
 
All features and equipment of a Class "C” facility, plus: 
 
Supplied by Caltrans: 
 

• Inspection bays 
• Inspection pits and bay doors, may include under truck lights 
• Commander's office (1 occupant) 
• Public counter and enforcement office 
• Supervisors' office (3-4 occupants) 
• Sufficient office space for clerical positions assigned (1.5) and file storage  
• Conference/training room with chalk boards and storage  
• Weapons/evidence security room(s) 
• Men's and women's locker rooms equipped with rest rooms and showers of sufficient 

size to account for fluctuations in employee gender representation. (Where possible, 
provide a moveable wall separating men’s and women's locker rooms that can be 
adjusted when significant fluctuation occurs.)  

• Employee break/lunch room with storage cabinets  
• Combined briefing/training room (that can be separated with a floor to ceiling accordion 

divider) with storage cabinets  
• Built-in kitchen unit (sink, garbage disposal, stove, refrigerator/freezer)  
• Water faucets in inspection bays (one for each bay)  
• Compressed air system  
• Compressed air hook-ups in each bay and in weapons room  
• Employee mail slots  
• Office and counter space for interagency personnel  
• Flag pole with base light 
• Generator (maintain operation of emergency/security lighting for office and parking area.  

At ports of entry, maintain operation at full capacity during power outage) 
 

Supplied by CHP (Caltrans preparation work may be required to facilitate installation): 
 

• Radio/monitor speakers  
• 35mm or digital camera  
• Personal computer and workstation equipment, including printer and modem  
• Executive wood desk and chair  
• Metal desks (with and without typing pedestals) and chairs 
• Ergonomic chairs for clerical work stations 
• Executive wood bookcases  
• Evidence locker  

• Shotgun/ammunition locker  
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Appendix D. Facility Features and Equipment List - continued 
 

• Weapons clearing tube  
• Briefing tables  
• Stacking chairs  
• Typewriter 
• Postage scale and meter  
• Date/time dock 

 

Class "A" Facility  
 
All features and equipment of a Class "B" facility, plus: 
 
Supplied by Caltrans:  
 

• Sufficient office, scale head and business counter space for allied agency personnel.  
• Generator  (maintain operation at full capacity during power outage) 

 
Supplied by CHP (Caltrans preparation work may be required to facilitate installation): 
 

• Comprehensive computer database for use by CHP and other state agencies assigned 
to the facility 
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Appendix E. Project Procedures and Funding Process for CVEFs 

 
A. Identification  

 
Projects may be identified through input from CHP field Division Special Services 
Commanders, CHP Facility Section, CHP Commercial Vehicle Section, Caltrans District 
Weigh Station Program Advisors, local CHP commanders, Caltrans maintenance personnel, 
CHP, and/or Caltrans Headquarters.  Projects requested by the CHP Field Division Special 
Services Commanders requires approval from CHP’s Commercial Vehicle Section. 

Projects may be identified as a result of biennial facility inspections conducted by Caltrans 

and/or CHP.  

Caltrans HQ Weigh Station Maintenance Coordinators and/or CHP Headquarters personnel 

may reclassify a project originally submitted as maintenance or a major/minor improvement 

project.  
 
New facility construction projects may be identified by outside sources such as other 
governmental agencies, legislative bodies, and citizen groups.  

 
B. Prioritization  

 
1. Projects for new construction or major upgrading of existing facilities:  

These projects are prioritized jointly based upon criteria including: average daily truck traffic, 
bypass capability, proximity to existing facilities, proposed highway improvements, high 
speed weigh-in-motion information, and traffic collision trends.  Additional items considered, 
although not in priority order, include whether or not:  

  
a. The site will be cost-effective. 
b. The climate and geographical terrain may limit effectiveness of the facility. 
c. The appearance of the facility and the operational noise level are acceptable 

to the community. 
d. Adequate right-of-way can be acquired to accommodate the facility. 
e. Effective measures can be taken to eliminate bypass routes. 
f. The water supply and utilities needed for efficient operation of the facilities 

are reasonably available. 
 

The network of facilities must provide maximum protection for as many highways as 
possible; however, commercial vehicle traffic passing through an installation should not be 
subject to duplicate control by other facilities within close proximity.   

2. Projects to upkeep and maintain existing facilities: 
 

These projects are prioritized in accordance with a Caltrans/CHP developed project priority 
rating process. (Appendix F) 
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Appendix E. Project Procedures and Funding Process for CVEFs - continued 
 
C. Approval 

 
The approval for new CVEF projects is made jointly between CHP and Caltrans. 

 
D. Expenditure/authorization and program initiated by Caltrans 

 
1. Project scope of work and cost estimate are prepared by Caltrans. 
2. Project initiation document (PID) to be prepared by Caltrans District. 
3. Project to be programmed by Caltrans, Office of Commercial Vehicle Operations. 

 
E. Procedures 

 
 1.  Projects for new construction or major upgrading of existing facilities: 
 

a. Requests for major facility improvement projects, including relocation and 
new construction, shall be routed through the appropriate CHP Facility 
Section, and subsequently to Caltrans, Office of Commercial Vehicle 
Operations. 
 

b. Caltrans Headquarters, Office of Commercial Vehicle Operations, and CHP 
will jointly review each recommended projects which will subsequently be 
considered for final approval. 
 

2. Projects to upkeep and maintain existing facilities: 
 

a. Requests for facility improvement projects shall be routed through the 
appropriate CHP field Division Special Services Commander to CHP’s 
Commercial Vehicle and Facility Sections who will forward them to Caltrans, 
Office of Commercial Vehicle Operations. 

 
b. Caltrans Headquarters and CHP’s Commercial Vehicle Section will jointly 

prioritize approved projects and schedule for their completion. 
 

c. Caltrans District Weigh Station Program Advisors may be used as a resource 
for local development projects. 

 
d. The improvement list will be updated on a yearly basis unless an emergency 

situation requires modification of the current year’s list.  
 

Appendix G provides additional information and steps that should be taken to process 
projects to upkeep and maintain the existing facilities. 

 
3. Project Study Report: 

 
a. Application for SHOPP candidacy 
b. Project’s scopes, costs, and schedule discussed 
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Appendix E. Project Procedures and Funding Process for CVEFs - continued 
 

4. SHOPP approval 
 

a. Approval presented to CTC for funding  
b. Funding includes right-of-way, support and construction costs  

 
5. Project report 

 
a. Detailed project discussion 
b. Specific alternative identified 
c. Environmental clearances obtained 
d. Right-of-way purchased  

 
6. Plans/Specifications/Estimates (PS&E) 

 
a. Plans – blueprints and layouts 
b. Specifications – material specifications, and payments 
c. Cost Estimates – Total project cost 

 
7. Funds approval  

 
Funding approval reaffirmed by CTC 

 
8.  Advertisement of project  

 
a. Bid packages prepared, released, advertised  
b. Bids returned 
c. Contracts awarded 
d. Time limits defined 
e. Direction on meeting specifications 

 
9. Pre-construction meeting with the CHP Field Command, CHP Facility, and 

Commercial Vehicle Sections should be held. 
 

10. Construction begins  
 

11. Completed project accepted by CHP and Caltrans 
 

12. Funding  
 

a. Projects for new construction or major upgrading of existing facilities: 
 
Necessary funding for major facility projects is obtained by Caltrans through 
federal funding or the SHOPP in conjunction with the CTC. 

  
b. Projects to upkeep and maintain existing facilities: 

 
Caltrans sets aside funds from their Department project budget specifically for 
CVEF and WIM improvements.  These funds are administered through Caltrans 
Headquarters. 
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Appendix F. Project Priority Rating to Upkeep and Maintain Existing Facilities 

 
This calculation worksheet was designed and will be used by Caltrans and CVS staff to 
help evaluate the need and priority of minor improvement projects. 
 
NO ITEM PTS DESCRIPTION 
 

I. Categories of Work  
 

A. 40 Personnel safety (Cal-OSHA) 
B. 32 Operations safety (video cameras, lengthen approach lanes, etc.) 

 C. 30 Upgrade to command status 
D. 22 Truck control and movement (signals, signing, striping, out-of-service 

parking, etc.) 
E. 18 Weighing capability enhancements (audible alarms, speakers, printers, 

etc.) 
F. 15 Remodel for interagency clerical need   
G. 10 Personnel/staff enhancements (staff room, lockers, showers, etc.) 
H. 5 Increased space needs (files, storage, etc.) 
I. 4  Trucker’s improvements (rest room, telephones, vending machines, etc.) 
 

II. Type of Facility  
 

A. 20 Port of entry inspection facility (POE) 
B. 15 Inspection facility 
C. 10 Platform scale with CVIS assigned 
D. 5 Platform scale without CVIS, includes mini-sites 
 

III. Hours of Operation  
 

A. 10 24 hours, 7 days/week 
B. 8 24 hours, 5 days/week 
C.  6 16 hours, 5 days/week 
D.  4 8 hours, 5 days/week 
E.  2 Seasonal/random 

 
IV. Type of Roadway 
 

A. 10 Freeway > 4 lanes 
B.  8 Freeway <= 4 lanes 
C.  6 Conventional highway 4 lanes 
D.  4 Conventional highway 2 lanes 

 
V. Average Daily Truck Traffic  
 

A. 20 >6,000 
B. 16 4,000 – 6,000 
C. 14 500 – 4,000 
D.  6 < 500 
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Appendix G. Caltrans Maintenance Procedures  
 

Procedures 
 
The CHP 280, Caltrans Maintenance Request for Commercial Vehicle Inspection and Platform 
Scales (Appendix H) has been developed to improve communications between CHP and 
Caltrans by providing the ability to track requests for maintenance and ensure timely response 
to requests.  The CHP 280 shall only be used for those requests not already covered by the 
current IAA between CHP and Caltrans. 
  

A. CHP Commanders shall indicate the location, facility name, and a brief description of 
the maintenance or repair being requested, and sign and date the form.  The original 
CHP 280 shall be forwarded to the CHP Facilities Section for review, and if deemed 
to be a Caltrans responsibility, the CHP 280 will be forward to the Caltrans HQ 
Weigh Station Maintenance Coordinator with a copy sent directly to CHP Facility 
Section for use in recording and tracking repair requests. 

 
B. The Caltrans HQ Weigh Station Maintenance Coordinator will evaluate requests and 

forward it to Caltrans District Maintenance Manager for processing. 
 
C. Caltrans District Maintenance Manager will dispatch appropriate crews to Weigh 

Station to address repairs. 
 

D. Any maintenance or repair work that is questionable as to responsibility (CHP or 
Caltrans) will be resolved by the CHP Facility Maintenance Coordinator at CHP 
Facility Section in cooperation with Caltrans. 
  

Funding  
 

Necessary funding for facility maintenance is provided as part of a joint CHP/Caltrans 
Interagency Agreement. Under the terms of the agreement, Caltrans agrees to reimburse the 
CHP for maintenance and repair services on a quarterly basis. These funds are administered by 
CHP’s Fiscal Management and Facility Sections. 
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Appendix H. Caltrans Maintenance Request Form 
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Appendix I. Contact Numbers of Caltrans Weigh Station Program Advisors 

 
 

 
Caltrans 
District 

 
Weigh Station 

Program Advisor 

 
Phone Number 

HQ NARAYAN SELWAL (916) 322-6001 

1 RODRIGUEZ SHERI (707) 445-6377 

2 JEFF PIZZI (530) 225-3035     

3 MARY ANN HUDSPETH (530) 634-7622 

4 RAMIN BOLOURCHIAN (510) 286-4767 

5 SAM TOH (805) 549-3473 

6 ANTHONY LOPEZ (559) 312-1559 

7 RASHID ANSARIE (213) 897-0332 

8 YONG KIM (909) 383-6309 

9 LIANNE TALBOT (760) 872-0650 

10 ALI JUMA (209) 948-7373 

11 HARWELL ONTOY (619) 688-3367 

12 BASSEM BARSOUM  (949) 936-3468 
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Appendix J. Contact Numbers of Caltrans District Weigh Station  
Maintenance Managers 

 
 

Caltrans District 
Weigh Station 

Maintenance Manager 
 

Phone Number 

HQ JEFF FERRARIO (916) 654-2926 

 
1 
 

DANIEL RAMIREZ (707) 445-5327 

MARTIN SILLS (707) 445-6474 

 
2 
 

ROGER LUCAS (530) 225-3550 

TOM G. WHITE (530) 225-3442 

 
3 
 

CHRIS SEAL (530) 265-7900 

STEVE HARDIE (916) 859-7920 

 
4 

DAVID DESPAIN (925) 926-6123 

EARL SHERMAN (408) 452-7122 

WILL HAUKE (707) 762-6641 

5 LEE CHAVES (805) 549-3787 

 
6 

STEVE FULLER (559) 488-4145 

JOEL MARTIN (661) 391-3813 

 
 
7 

STEVE G. PALMA (661) 775-5465 

JOHN ACOSTA (562) 692-0823 

DEBORAH PROCHNOW (310) 342-6161 

JAMES FOWLER (805) 389-1565 

 
8 
 

CELESTE SCHROAF (951) 788-7015 

MICHAEL GRACZYK (951) 323-1810 

9 GREG MILLER (760) 937-0783 

 
10 
 

CHARLA MODRELL (209) 736-2691 

PATRICK BAYONA (209) 948-3933 

 
11 
 

ALBERT HERRERA (760) 352-1844 

OTTO BERRYMAN (858) 467-4000 

 
12 
 

SKEAD PATTON (714) 288-4040 

LIZ ANDERSON (714) 685-3221 
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Appendix K. CHP Maintenance Responsibilities and Procedures 
 
Responsibilities 
 

A. Caltrans will be responsible for all maintenance and repair items not specifically 
identified as CHP responsibility under the terms of the current IAA, Std. 213.   

 
B. Caltrans is not responsible for facilities built outside Caltrans right-of-way. 

 
Procedures 
 

A. CHP Commanders or their designated representatives shall direct requests for 
repair, maintenance, or contract services included in the IAA to the facility 
Maintenance Coordinator assigned to Facility Section at (916) 843-3800. CHP 
Contact list is attached in Appendix L. 

 
B. When approving maintenance or repair work, the facility Maintenance 

Coordinator will supply a contract number or “X” number to the individual 
requesting the work.  The following procedures outline the responsibilities of CHP 
commanders, or their designated representative, and steps required to obtain an 
“X“ number: 

 
1. DEFINITION:”X” numbers are small dollar contracts under $4999.99 for 

services/repairs. 
 

2. SECURING BIDS: CHP Commanders or their designee are responsible for 
securing bids for necessary services. 

 
a. For service estimated to cost $4,999.99 or less, three bids are required.  

If a certified small business is used, only two bids are required.  Price 
quotes are obtained by telephone.  Record the contractor information on 
a CHP 78X, and “X” is a Number Service Order. 

 
b. Only one bid is required for emergency repair/service.  Emergency is 

defined as “necessary for the immediate preservation of life or state 
property.”  Record the contractor information on a CHP 78X, and provide 
an explanation of the emergency. 

 
c. In cases where only one bid can be obtained, record the information on a 

CHP 78X and provide an explanation as to why only one bid was 
obtained. 

 
3. Service of $5,000 or more: A contract must be negotiated as “X” number will 

not be issued for service of $5,000 or more.  The facilities Analyst in the 
Facility Section will process the contract request.  

 
4. Obtaining “X” number: “X” number is provided by the Facility Section. 
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Appendix K. CHP Maintenance Responsibilities and Procedures - 
continued 

 
5. All requests for an “X” number shall be forwarded in writing, in the form of an 

e-mail, to the Facility Section and shall contain the following: 
 

1. Name of facility 
2. Name of requestor 
3. Name of vendor 
4. Estimated cost 
5. Reason/Description 

 
6. X-number approval: A Facility Section Manager will review the x-number 

request for approval, and send notification to the command via an e-mail. 
 
7. Receipt of “X” number: Upon receipt of the “X” number, the Facility 

Commander shall enter the “X” number on the CHP 78X and contact the 
contractor to begin service.  Instruct the contractor to: 

 
a. Place the “X” number on the invoice. 

 
b. Send an itemized invoice, in duplicate, to the Facility Commander for 

approval.  An itemized invoice consists of the materials/ parts/supplies 
costs, sales tax, labor costs, and total amount. 

 
c. Sign the invoice prior to sending it to the facility, or the invoice should be 

on a preprinted billhead.  
 

8. Receipt of the Invoice: Upon receipt of the itemized invoice, the CHP Facility 
Commander shall: 

 
a. Ensure the invoice is itemized and in duplicate. 

 
b. Retain the postmarked enveloped and staple it to the invoice. 

 
c. Approve, initial and date the copy of the invoice. 

 
d. Ensure the “X” number is on the invoice. 

 
e. Forward the original plus one approved copy of the invoice with the 

contractor’s postmarked envelope, and a copy of the e-mail showing 
approval for X number and the CHP 78X form, to the Facility Maintenance 
Coordinator at CHP Facility Section within three working days of receipt.  
Retain a copy of the invoice in local files. 

 
9. Duplicate Invoices: CHP Commanders should ensure duplicate invoices are 

not approved for payment. If a questionable invoice is received, attach a route 
slip with a notation “Possible duplicate” and the “X” number that was assigned 
to the service/repair.  Forward the invoice and the postmarked envelope to the 
Facility Division Analyst in CHP Facility Section. 
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Appendix K. CHP Maintenance Responsibilities and Procedures - 
continued 

 
10. Payment Inquires: Facilities receiving inquiries on invoice payment should 

contact the CHP Facility Section X Number Coordinator. The following 
information must be available. 

 
a. “X” number. 
b. Contractor’s name. 

 
 If necessary, the Facility Maintenance Coordinator will contact Accounting 
Section to resolve payment inquires. 

 
11. In the event a situation arises that requires immediate emergency repair and 

the CHP Facility Section cannot be contacted, the CHP commander or 
designated representative is to contact ENTAC who will contact the Facility 
Section On-Call Manager to obtain emergency repair approval. 

 
12. CHP Commanders or their designated representative shall ensure all 

maintenance and repair work is done in a timely and complete manner 
before payment is authorized.  

 
13. The CHP 280, Caltrans Maintenance Request for Commercial Vehicle 

Inspection Facilities and Platform Scales is to be used exclusively for 
requesting maintenance work from Caltrans not covered by the IAA.   
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Appendix L. CHP Contact List 
 
 

Name Title/ Section Phone Number 

Tracey Vasquez Manager, Facilities Section 916-843-3809 

Sean Duryee Commander-Captain, Commercial 
Vehicle Section 

916-843-3400 

Arnold Hardy Lieutenant, Commercial Vehicle 
Section 

916-731-6300 

 
 

 


